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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

FAMILY OF STRYKER ARMORED VEHICLES

1.  This Modification 07 to DAAE07-00-D-M051, Delivery Order 0019 is a unilateral action.

2.  The purpose of this modification is to provide Level of Effort (LOE) funding to develop an interface Management Plan and provided

per CDRL A074 for the Electronic Maintenance System in accordance with the Statement of Work in Section C of this modification.

3.  The Government hereby authorized a total of $80,000.00 in labor an materials to complete this effort.

4.  CLIN 9005AC is established for this purpose.

5.  Actual costs shall be reported via CDRL A062, "Level of Effort Monthly Cost Status Report".

6.  In accordance with FAR 52.243-2, if funding allotted under this modification is not considered equitable, the contractor must assert

his right to an equitable adjustment within 30 days from the date of receipt of this modification.

7.  This modification is subject to the Limitation of Cost Clause FAR 52.232-20.

8.  As a result of this modification 07, the total amount under Delivery Order 0019 is increased by $80,000.00.  Except as specifically

stated above, all terms and condition of Delivery Order 0019 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 007 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005AC        SERVICES LINE ITEM                                                     HR                    $         80,000.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: LOE EMS IETM INTERFACE

              PRON: X13GX235X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180008

                Funding provides for the labor required for the

                develpoment of an interfacee Management Plan for

                the Electronic Maintenance System IETM.

                Level of Effort  800 Hours

                Estimated Cost:        $73,200.00

                Fixed Fee:             $ 6,800.00

                Total Estimated Cost:  $80,000.00

                CLIN is added by Modification 07

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            03-SEP-2003

                            $        80,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

Work to be performed under CLIN 9005AC:_______________________________________

Interface Management Plan (IMP) for Stryker IETM Diagnostic Interface for Stryker Block Upgrade._______________________________________________________________________________________________

Contractor: Joint Venture

Sub-Contractor: L-3

Scope of Work:  The Joint Venture and L-3 shall jointly prepare an Interface Management Plan for the development and implementation of

the Stryker IETM diagnostic interface and associated troubleshooting tasks for the Stryker Block Upgrade. This plan will be submitted

IAW CDRL A074.  The purpose of the plan is to accurately document relevant coding formats/descriptions/schemas and processes up front in

order to minimize the risks associated with the simultaneous development of embedded diagnostics, EMS IETM diagnostic interface, and

troubleshooting tasks. The plan shall provide:

1. Embedded diagnostic code listing, coding format and description/schema, and ports (RS485/J1708) by which the

code may be accessed.

2. Description of all intrusive tests, and ports (RS485/J1708) by which the test may be launched.

3. Description of the EMS IETM interface to the embedded diagnostic system to include reading, processing, and

clearing of diagnostic codes, launching of troubleshooting tasks, launching and using intrusive tests, verification that a

maintenance action has cleared a fault.

4. EMS IETM interface descriptions, schema, tables, databases, and directions needed by the troubleshooting

author to write troubleshooting tasks, to include both RS485 and J1708 related fault codes and intrusive tests.

5.   Description of how the EMS IETM troubleshooting will handle both the Block Upgrade and SBCT 1 and 2 Stryker vehicle

configurations.  It will include, but is not limited to, listening for RS485 code versus obtaining the code from the fault

history file.

Period of Performance:  60 days after award.

Deliverable:  The plan shall be delivered in MS Word on a CD, and as an attachment to an email sent to cuneow@tacom.army.mil                                                                                                       ______________________

<mailto:cuneow@tacom.army.mil>.______________________________

                                               *** END OF NARRATIVE C 001 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

9005AC  X13GX235X1             AA       2        $               0.00  $          80,000.00            $          80,000.00

        31107180008                   3GXP02

                                                                           _________________

                                                         NET CHANGE    $          80,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32033000035R5R07P31107131E9  S20113                W56HZV           $          80,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $          80,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     319,831,840.00              $          80,000.00              $     319,911,840.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 001     CDRL A074  INTERFACE MANAGEMENT PLAN                           22-JUL-2003      001
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